US EPA On-Scene Coordinator:

OHM Corporation Response Manager:

WORK TO BE PERFORMED:

AUTHORIZED. PERSONNEL.:
RM-
RT-
PA-
Operator-
Foreman-
WORK TO BE PERFORMED:
Continue overpacking.
Continue HazCating samples.collected.
AUTHORIZED PERSONNEL.:
RM-
RT-
PA-
Operator-
Foreman-
Chemist-
Sample Tech-

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 1

BOSTON, MASSACHUSETTS

Gilberto Irizarry
Dan Hackett
- Weekly Schedule
Week of: 14 February - 20 February 1999
Sunday (NO WORK)

AUTHORIZED EQUIPMENT:
POV- 1
Van-
truck-
copier- 1
water cooler- 1
fax machine-
uniloader- .
Monday

AUTHORIZED EQUIPMENT:
' POV- 1

Van- 1

 truck- 1

copier- 1

water cooler- 1

fax machine- 1

uniloader- 1
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WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL:

WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL:

RM-

RT-

PA-

Operator-
Foreman-
Chemist-
Sample Tech-

RM-

RT-

PA-
Operator-
Foreman-
T&D Coord.-
Chemist-
Sample Tech-

-

-—
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Tuesday

AUTHORIZED EQUIPMENT:

: POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-
Wednesday

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
copier-
water cooler-
fax machine-
uniloader-
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WORK TO BE PERFORMED:

Continue overpacking.
Continue HazCating.

RM Joe Fort mobe to site.

AUTHORIZED PERSONNEL_:

WORK TO BE PERFORMED:

Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL.:

RM-

RT-

PA-

Operator-
Foreman-

" Chemist-
Sample Tech-

RM-

RT-

PA-

Operator-
Foreman-
Chemist-
-Sample Tech-

Thursda y

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
copier-
water cooler-
fax machine-
uniloader-

Friday

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
copier-
water cooler-
‘fax machine-
uniloader-
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- Saturday (NO WORK)
WORK TO BE PERFORMED: . .‘

d.
e.
f.
AUTHORIZED PERSONNEL.: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE
‘ RM- o POV-
RT- _ Van--
PA- . truck-
Operator- ' 4 : copier- 1
Foreman- water cooler- 1
. fax machine- 1
uniloader- 1

US EPA OSC Certification:

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance
with the above referenced delivery order.

On-Scene Coordinator é Ve é '%”’/;i/ _
Date . 4 iz / 7 2

Acknowledgement of receipt of Weekly Schedule.

IT Representative

Date . S/ ; g
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